CARQUINEZ BRIDGE

RETROFIT AND
REPLACEMENT PROJECTS

Status of Construction
Week Ending March 28, 2003
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985 Loring Ave.

Crockett, CA 94525

NEW CARQUINEZ SUSPENSION BRIDGE (04-013014) Resident Engineer: Bill Bornman

Time Elapsed: 71%
Complete: 85%
Est. Date of Completion: October 2003

WORK IN PROGRESS THIS WEEK:
DECK ERECTION
= Begin lifting and swinging deck unit number 4 and connect to south tower (2)
= Lift and load transfer deck unit 18

CABLES
= Completed suspender hanging
= Complete wood falsework protection for main cable on south side

TOWER 3
= Continue installing electrical conduit risers

TOWER 2
= Continue installing stairs and landings in the east leg
= [nstall electrical conduit risers

NEW CROCKETT INTERCHANGE (04-013054) Resident Engineer: Rich Foley

Time Elapsed: 79%
Complete: 64%
Est. Date of Completion: Mainline 1-80 & Westbound Onramp October 2003, Crockett Ramps Spring 2004

WORK IN PROGRESS THIS WEEK:
EASTBOUND OFFRAMP
=  Continue building falsework and frames

WESTBOUND ONRAMP

Build forms for soffit and exteriors

Strip old formwork from frame 1

Continue building falsework for frame 2
Continue building soffit/stems for frame 3
Reconstruct roadway section on WB [-80

VIADUCT
= Continue forming stems on span 5
=  Continue building falsework pads on span 6

WESTBOUND OFFRAMP
= Continue pouring concrete upper column of Bent 3
= Begin constructing Mechanically Stabilized Embankment (MSE) wall



